



Legislation Details (With Text)

**File #:** 32077      **Version:** 1      **Name:** Amendment #2 to the Professional Services Agreement with Strand Associates for the Well 7 iron and manganese filtration project

**Type:** Resolution      **Status:** Passed

**File created:** 11/5/2013      **In control:** WATER UTILITY BOARD

**On agenda:** 1/7/2014      **Final action:** 1/7/2014

**Enactment date:** 1/8/2014      **Enactment #:** RES-14-00036

**Title:** Authorizing the Mayor and the City Clerk to execute Amendment #2 to the Professional Services Agreement with Strand Associates for additional costs resulting from unanticipated project delays due to property acquisition and permitting requirements for the Well 7 iron and manganese filtration project (12th AD).

**Sponsors:** Lauren Cnare

**Indexes:**

**Code sections:**

**Attachments:** 1. Email Correspondence- File 32077.pdf, 2. Executed Contract.pdf, 3. Strand Correspondence- File 32077.pdf, 4. Schedule Comparison.pdf

Date	Ver.	Action By	Action	Result
1/7/2014	1	COMMON COUNCIL	Adopt	Pass
11/26/2013	1	WATER UTILITY BOARD	RECOMMEND TO COUNCIL TO ADOPT - REPORT OF OFFICER	Pass
11/25/2013	1	BOARD OF ESTIMATES (ended 4/2017)	Return to Lead with the Recommendation for Approval	Pass
11/19/2013	1	WATER UTILITY BOARD	Refer	
11/19/2013	1	COMMON COUNCIL	Referred	
11/6/2013	1	Water Utility	Referred for Introduction	

**Fiscal Note**

Amendment #2 to the Professional Services Agreement with Strand Associates Inc to cover additional costs resulting from an unanticipated project delay will not exceed \$12,800. Funds for this project are included in the 2013 Water Utility Capital Budget, EW01-54950-810459.

**Title**

Authorizing the Mayor and the City Clerk to execute Amendment #2 to the Professional Services Agreement with Strand Associates for additional costs resulting from unanticipated project delays due to property acquisition and permitting requirements for the Well 7 iron and manganese filtration project (12th AD).

**Body**

**WHEREAS**, Madison Water Utility relies on Well 7 as a critical supply point to the City's north side; and

**WHEREAS**, Madison Water Utility is reconstructing the Well 7 facility and adding an iron and manganese filter; and

**WHEREAS**, Madison Water Utility has entered into a Professional Services Agreement with Strand Associates Inc. for design and construction administration services for the Well 7 project, and;

**WHEREAS**, The project has been delayed for more than 6 months due to complications arising from property

acquisition and the resulting permitting requirements, and;

**WHEREAS**, Strand Associates anticipates unexpected additional costs due to inflation and annual salary increases;

**NOW THEREFORE BE IT RESOLVED**, that the Mayor and the City Clerk are authorized to execute Amendment #2 to the Professional Services Agreement with Strand Associates not to exceed \$12,800 for additional costs due to the unanticipated delay in the project due to property acquisition and permitting.