



Legislation Text

File #: 32077, **Version:** 1

Fiscal Note

Amendment #2 to the Professional Services Agreement with Strand Associates Inc to cover additional costs resulting from an unanticipated project delay will not exceed \$12,800. Funds for this project are included in the 2013 Water Utility Capital Budget, EW01-54950-810459.

Title

Authorizing the Mayor and the City Clerk to execute Amendment #2 to the Professional Services Agreement with Strand Associates for additional costs resulting from unanticipated project delays due to property acquisition and permitting requirements for the Well 7 iron and manganese filtration project (12th AD).

Body

WHEREAS, Madison Water Utility relies on Well 7 as a critical supply point to the City's north side; and

WHEREAS, Madison Water Utility is reconstructing the Well 7 facility and adding an iron and manganese filter; and

WHEREAS, Madison Water Utility has entered into a Professional Services Agreement with Strand Associates Inc. for design and construction administration services for the Well 7 project, and;

WHEREAS, The project has been delayed for more than 6 months due to complications arising from property acquisition and the resulting permitting requirements, and;

WHEREAS, Strand Associates anticipates unexpected additional costs due to inflation and annual salary increases;

NOW THEREFORE BE IT RESOLVED, that the Mayor and the City Clerk are authorized to execute Amendment #2 to the Professional Services Agreement with Strand Associates not to exceed \$12,800 for additional costs due to the unanticipated delay in the project due to property acquisition and permitting.