



Change Order-Internal Summary & Justification

Creation Date:	Feb 12, 2024	Aldermanic District:	
Project Title:	9086-Metro Transit Hanson Rd Bus Facility Remodel-CONS		
Project Number:	10950	Contract Number:	9086
Submitted By:	Jon Evans, City of Madison Engineering - Facilities Management		

Processing Change Order No. PCO-001
Change Order No. CO-001

Contractor: Riley Construction
 N19 W23993 Ridgeview Parkway Suit
 Waukesha WI , 53188

Change Order Type:

<input type="checkbox"/> Street	<input type="checkbox"/> TE-Electrical
<input type="checkbox"/> Sewer-Sanitary	<input type="checkbox"/> Parks
<input type="checkbox"/> Sewer-Storm	<input checked="" type="checkbox"/> Facilities
<input type="checkbox"/> Water	

Schedule Change Explanation (if applicable):
 No Change

	Value current as of:	Value:	%	% of Original
		Net Change Order		0.60%
		The Original Contract Total		\$96,970.49
		Sum of previous Approved Change Orders		\$16,099,708.00
BPW Approval Date (if applicable):	2/19/24 4:36 PM	The new Contract Sum including this Change Order will be		0.00%
02/21/24	2/19/24 4:36 PM			100.60%
		Total Project Contingency		8.00%
	2/19/24 4:36 PM	Remaining Contingency prior to this change order		\$1,287,976.64
	2/19/24 4:36 PM	Remaining Contingency after this change order		\$1,191,006.15

Change Order Type		Completion Date
<input type="checkbox"/> Under \$20k?	This Contract completion type is: Original Contract Time/Completion Date Contract time/completion date as a result of this change order	09/30/24
<input checked="" type="checkbox"/> Over \$20k?		
<input type="checkbox"/> Over Contingency?		
<input type="checkbox"/> Time Ext Requested?		
	5/23/23 9:05 AM	

See Next Page for Justification Data by COR