

Contract Name:
 7939 Madison Municipal Building Renovation Project

Date: 6/26/2017
 Change Order No. CO 1
 Contract No. 7939
 Project/MUNIS No. 10129-401-140
 Change Order Project No.

Change Order Description:
 Cost of Builders Risk Insurance Policy.

Account Numbers for this Change Order:
 10129-401-140

Contractor:
 JP Cullen
 330 E. Delevan Drive
 Janesville, WI 53546

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	COR 1 add cost of Builders Risk Insurance.	1.00	ea	16,794.13	(N)	16,794.13
		0.00		0.00	(N)	0.00
		0.00		0.00	(B)	0.00
		0.00		0.00	(B)	0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.09%	16,794.13
The Original Contract Total		18,705,314.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.09%	18,722,108.13

This Contract is a:	Completion Date
Original Contract Time/Completion Date	August 31, 2018
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	08/31/2018

Contractor's Acceptance *Joe Bell* 6/27/17
 By _____
 Title _____
 Date _____

City's Approval (see reverse side for instructions) Date
 Construction Inspector *Mike Schuchardt* 6/27/17
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

Contract paid to date

ROUTING:
 Marsha Hacker 6/27 MAH
 Mike Dailey 6/27 MEO
 Chase O'Brien 7-6-17 CDO