

Contract Name
 University Relief Storm Sewer - Phase 4

Date: 9/27/2013
 Change Order No.: CO 2
 Contract No.: 7009
 Project No.: 53W1399
 Change Order Project No.: 53W1399

Change Order Description
 This change order compensates the contractor for additional permanent pavement markings needed on Highland Ave.

Account Numbers for this Change Order:
 CS53-58250-810355-00-53W1399

Contractor: SUPER EXCAVATORS INC
 N59 W14601 BOBOLINK AV
 MENOMONEE FALLS, WI 53051

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
60822	PAVEMENT MARKING EPOXY, SYMBOL, BIKE SHARROW	11.00	EACH	129.15	N	1,420.65
60880	PAVEMENT MARKING REMOVAL, 4-INCH	80.00	L.F.	1.47	N	117.60
60882	PAVEMENT MARKING REMOVAL, 8-INCH	110.00	L.F.	2.94	N	323.40
60885	PAVEMENT MARKING REMOVAL, 24-INCH	3.00	L.F.	6.30	N	18.90
60886	PAVEMENT MARKING REMOVAL, 4" DOUBLE LINE	110.00	L.F.	2.94	N	323.40
60887	PAVEMENT MARKING REMOVAL, SYMBOL, ARROW	3.00	EACH	136.50	N	409.50
60888	PAVEMENT MARKING REMOVAL, SYMBOL, WORD	2.00	EACH	136.50	N	273.00

Net Change Order	2,886.45
The Original Contract Total	4,486,541.00
Sum of previous Change Orders	357,881.49
The new Contract Sum including this Change Order will be	4,847,308.94

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 16, 2013
Net Change in Contract Time by previous change order			17
Contract Time/Completion Date prior to this change order			September 1, 2013
Additional day(s) as a result of this Change Order			0
Contract Time/completion date as a result of this change order			September 1, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: VICE PRESIDENT
 Date: 11-11-13

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 11-15-13
 Construction Supervisor: [Signature] Date: 11/15/13
 Engineer: Yang Tao Date: 11-11-13
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

11-18-13 MAR
11/18/2013 MRO
11-19-13 CDO