

Contract Name
 Madison Central Public Library - Remodel & Renovation -
 General Construction

Date: 1/31/2013
 Change Order No.: CO 60
 Contract No.: 6437
 Project No.: 53W0966
 Change Order Project No.: 53W0966

Change Order Description
 Additional Owner requested and unintentional design
 omission electrical and data work

Account Numbers for this Change Order:
 CB18-58310-810611

Contractor J H FINDORFF & SON INC
 300 S BEDFORD ST
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF#137-CB#25: Additional Owner requested and unintentional design omission electrical and data work	1.00		13,896.00	N	13,896.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						13,896.00
						18,501,000.00
						562,432.00
						19,077,328.00

Net Change Order
 The Original Contract Total
 Sum of previous Change Orders
 The new Contract Sum including this Change Order will be

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	394		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	394		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: Project Manager
 Date: 2/1/13

City's Approval (see reverse side for instructions)

Project Manager: [Signature] Date: 2-3-2013
 Construction Supervisor: [Signature] Date: 2/4/13
 Engineer: [Signature] Date: 2/7/13
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

2-4-13
2/04/2013
2-4-13