

\* Streets account number  
max of \$25,000; Remaining  
to be paid by engineering

Contract Name  
HVAC Upgrade for the Streets West Facility Office

Date: 10/20/2011 - RCB  
Change Order No.: CO 1  
Contract No.: 6652  
Project No.: 53W1205  
Change Order Project No.:

Change Order Description  
This will provide for the upgrade to the existing facility fire alarm system. The original plans and specifications only provided for the fire alarm upgrades because of the of the HVAC improvements. Upgrade requested by Streets.

Account Numbers for this Change Order:  
CB63 - 58401 - 810661 - \$125,000.00  
CB53 - 58401 - 810715 - 00 - 53101205 - \$7,816.00

Contractor: THERMO DYNAMICS (CARDINAL RIDGE INVESTMENTS INC)  
112 N LEXINGTON  
SPRING GREEN, WI 53588

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Fire alarm upgrade per plans and specifications provided.	1.00	lot	32,816.00	B	32,816.00
2	84 additional days added to the contract for the installation of the fire alarm system.	1.00	days		N	0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						32,816.00
The Original Contract Total						108,500.00
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						141,316.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	Completion Date
	Original Contract Time/Completion Date	90	
	Net Change in Contract Time by previous change order		
	Contract Time/Completion Date prior to this change order		
Additional day(s) as a result of this Change Order	84	0	
Contract time/completion date as a result of this change order	174		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
By: *[Signature]*  
Title: President  
Date: 11/7/2011

City's Approval (see reverse side for instructions)  
Construction Inspector: *[Signature]* Date: 11/17/11  
Construction Supervisor: *[Signature]* Date: 11/19/11  
Engineer: \_\_\_\_\_  
Board of Public Works: \_\_\_\_\_

ROUTING:  
Marsha Hacker: 11/17/11  
Mike Dailey: 11/19/2011  
Brandon Behring: 11/23/11