

Contract Name:  
 Gregory St., Knickbocker St, Sprague St and Sheldon St.  
 Reconstruction Assessment District 2017

Date: 11/1/2017  
 Change Order No. CO 3  
 Contract No. 7835  
 Project/MUNIS No.  
 Change Order Project No.

Change Order Description:  
 Placed a 36" SAS at Pickford because existing storm pipe would not allow a 48" SAS to fit. Existing SAS wall at Knickerbocker and Monroe was degraded beyond failure. Poured a temporary wall till We do Monroe St. next year. And more request for rain gardens came in after the

Account Numbers for this Change Order:  
 10899-83-173  
 \*10899-84-174-84100

Contractor: *COST of 48" SAS = \$3700*  
 PARISI CONSTRUCTION CO INC  
 508 S NINE MOUND RD  
 VERONA WI 53593

You are authorized and directed to make the following changes in this contract: \*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	36" SAS and Extra work	1.00	LS	6,486.50	(N)	6,486.50
	Temporary sanitary SAS wall	1.00	each	1,250.00	(N)	1,250.00
*	TERRACE RAIN GARDEN	154.80	SF	27.25	(B)	4,218.30
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.37%	11,954.80
The Original Contract Total		3,260,623.00
Sum of previous Change Orders	0.55%	17,800.00
The new Contract Sum including this Change Order will be	100.91%	3,290,377.80

This Contract is at:	Calendar Days
Original Contract Time/Completion Date	September 8, 2017
Net Change in Contract Time by previous change orders	0
Contract Time/Completion Date prior to this change order	sept. 8, 2017
Additional day(s) as a result of this Change Order	1
Contract time/completion date as a result of this change order	sept 9, 2017

Contractor's Acceptance  
 By: *[Signature]*  
 Title: *V.P.*  
 Date: *12-4-17*

City's Approval (see reverse side for instructions)  
 Construction Inspector: *[Signature]* Date: *12-4-17*  
 Construction Supervisor: *[Signature]* Date: *12/4/17*  
 Engineer: *[Signature]* Date: *12/14/17*  
 Board of Public Works: *[Signature]*

Contract paid to date: 3,019,015.45

ROUTING:  
 Marsha Hacker: *MAH 12/5/17*  
 Mike Dailey: *MD 12/7/17*  
 Chase O'Brien: *CO 12-7-17*