

Contract Name:

Madison Metro Bus Garage- Roof Replacement

Date 6/28/2018

Change Order No. CO 1

Contract No. 8064

Project/MUNIS No. 11226

Change Order Project No.

Ald. District 6

Change Order Description:

Install new steel roof decking over damaged decking. Existing decking was anticipated to need repairs via a structural engineer. Observations from the underside of the roof did not reveal the magnitude of the damage, thus the repair area was under estimated.

Account Numbers for this Change Order: 11226-85-140-114403

Contractor:

MALY ROOFING CO INC
4202 ROBERTSON RD
MADISON WI 53714

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Replace steel decking over deteriorated deck	6000.00	ft ²	8.75	(B)	52,500.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	4.78%	52,500.00
The Original Contract Total		1,097,626.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	104.78%	1,150,126.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	November 30, 2018
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	November 30, 2018

Contractor's Acceptance

By J. K. Pankener
Title President
Date 7/20/18

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 7/23/18
Construction Supervisor [Signature] 7/23/18
Engineer [Signature]
Board of Public Works [Signature] 7/30/18

Contract paid to date \$ 405,933.32

ROUTING:

Marsha Hacker
Greg Fries
Chase O'Brien

MAH 7/23/18
GF 7/23/18
COO 7-24-18