



Change Order-BPW Report

Creation Date: Sep 23, 2024 **Aldermanic District:** 12
Project Title: 9358-Bartillon Shelter-FM-CONS
Project Number: 13346 **Contract Number:** 9358
Submitted By: Maria Delestre, City of Madison Engineering - Facilities Management

Processing Change Order No. PCO-001
Change Order No. CO-001

Contractor: Miron Construction Co., Inc.
1471 McMahon Road
Neenah Wisconsin, 54956

Change Order Type:

<input type="checkbox"/> Street	<input type="checkbox"/> TE-Electrical
<input type="checkbox"/> Sewer-Sanitary	<input type="checkbox"/> Parks
<input type="checkbox"/> Sewer-Storm	<input checked="" type="checkbox"/> Facilities
<input type="checkbox"/> Water	

Schedule Change Explanation (if applicable):

Justification:											
Item No. and Name	Actual vs Estimated Quantities differ	Missing Bid Item or add'l bid item needed	Field Decision (Expanded Scope)	Differing site conditions	Design not adequately field conditions	Underground conflicts (utility revision)	Design Changes	*Mark if negotiated (N) or bid (B) unit price			
								Time Ext Required?	Acct. No.	N/B*	Total
COR-001-Unsuitable Soils for Building Site T&M NTE	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	No Cont Ext	13346-62-140	N	\$375,970.19

Value current as of:		Value:	% of Original	
		Net Change Order	1.75%	\$375,970.19
		The Original Contract Total		\$21,463,884.00
BPW Approval Date	9/24/24 3:16 AM	Sum of previous Approved Change Orders	0.00%	\$0.00
(if applicable):	9/24/24 3:16 AM	The new Contract Sum including this Change Order will be	101.75%	\$21,839,854.19
09/25/24				
		Total Project Contingency	8.00%	\$1,717,110.72
		9/24/24 3:16 AM Remaining Contingency prior to this change order		\$1,717,110.72
		9/24/24 3:16 AM Remaining Contingency after this change order		\$1,341,140.53

Change Order Type

<input type="checkbox"/> Under \$20k?
<input checked="" type="checkbox"/> Over \$20k?
<input type="checkbox"/> Over Contingency?
<input type="checkbox"/> Time Ext Requested?

5/23/23 9:05 AM	This Contract completion type is:		Completion Date
	Original Contract Time/Completion Date		10/31/25
	Contract time/completion date as a result of this change order		