

Contract Name
 NORTH ORCHARD STREET AND SPRING STREET
 RECONSTRUCTION ASSESSMENT DISTRICT 2012

Date 8/2/2012

Change Order No. CO 1
 Contract No. 6793
 Project No. 53W0608
 Change Order Project No.

Change Order Description
 48"RCP ; 12" water main sweep ; Sanitary Outside Drop

Account Numbers for this Change Order:
 ESTM-58270-810381-00-53W0608
 # ES01-58275-810332-00-53W0608

Contractor S & L UNDERGROUND & TRUCKING INC
 PO BOX 100
 MERRIMAC, WI 53561

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	48" RCP	40.00	LF	250.00	N	10,000.00
#	12" Water Main Sweep	1.00	LS	5,368.98	N	5,368.98
#	SAS - Outside Drop	7.00	VF	450.00	N	3,150.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	18,518.98
The Original Contract Total	1,210,792.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	1,229,310.98

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	82		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	82		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Project Manager
 Date 10-30-12

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10-31-12
 Construction Supervisor [Signature] Date 11/01/2012
 Engineer _____
 Board of Public Works _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Brandon Behring
 Chase O'Brien

11-5-12
 11-28-2012
 11-28-12

MRO
 CDO