

Contract Name:

Emerson Street and Lowell Street Reconstruction
Assessment District - 2018

Date 1/17/2019

Change Order No. CO 1

Contract No. 8107

Project/MUNIS No. 11183

Change Order Project No.

Change Order Description:

Waste water control - missing bid item . Modify MMSD
force main at 5 locations for sanitary sewer crossings.
SAS 4 mid block eliminated and City purchased base.
SAS 1 location changed due to elevation issue. Modified
structure removal. Remove and replace storm roof.Account Numbers for this Change Order:
11183-83-173

11183-84-174

Contractor:

CAPITOL UNDERGROUND INC

782 LOIS DR

SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Waste Water Control	1.00	LS	4,700.00	(N)	4,700.00
2	MMSD Force Main Modifications	5.00	EA	2,820.00	(N)	14,100.00
3	SAS 4 Base	1.00	EA	811.00	(N)	811.00
4	SAS 1 Location change	1.00	LS	3,881.55	(N)	3,881.55
5	# Modified structure removal @ MMSD	1.00	LS	1,199.20	(N)	1,199.20
6	# Remove and Replace Storm Structure Roof	1.00	LS	3,350.00	(N)	3,350.00
					(N)	0.00

% of Original

Net Change Order

1.53%

28,041.75

The Original Contract Total

1,833,927.86

Sum of previous Change Orders

0.00%

The new Contract Sum including this Change Order will be

101.53%

1,861,969.61

This Contract is a:

Original Contract Time/Completion Date

Calendar Days

116

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

0

Contract time/completion date as a result of this change order

116

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

1-19-19

01/22/2019

2/11/19

Contract paid to date 1,708,551.79

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

MAH 1/30/19
GF 2/11/19
COB 2-1-19