



# Change Order

**Today's Date:** 8/11/2021 View3\_SignatureRouting  
**Project Title:** Judge Doyle Podium  
**Project Number:** 13115      **Contract Number:** 8290      **Aldermanic District:** 4  
**Submitted By:** Schuchardt, Michael

**Current Routing Location:**

**Change Order No:**       **CO Project No:**       **Type:**   
**Contractor:**   
  
           

**Change Order Description:**

Cor- 94 Traffic coating-waterproofing at elevator shafts. Cor-96 Secondary drain for sprinkler system maintenance. Cor-97 Car #4 elevator repairs damage by water. Cor-98 change fire protection layout at vestibule U101 from upright to sidewall to allow for vehicle clearance. Cor-99 extend traffic coating at North and South elevator control rooms on L3 & L4. Cor-100 Install drip pan and drain on heat pump on level 3. Cor-101 add condensate drains at heat pumps to avoid icing on ramp floor. Cor-102 labor hours for Nami elevator shaft preinspection and layout.

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	Cor-94 LL3 at Doty and Wilson street elevators build up corner and traffic coat out to first column.	1.00	Each	\$10,558.04	N	\$10,558.04						
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Acct. No.</th> <th style="text-align: left;">Share %</th> <th style="text-align: left;">Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="11471-82-140"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$10,558.04"/></td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	<input type="text" value="11471-82-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$10,558.04"/>
Acct. No.	Share %	Share Total										
<input type="text" value="11471-82-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$10,558.04"/>										
2	Cor-96 add secondary drain for Sprinkler system maintenance.	1.00	Each	\$38,959.03	N	\$38,959.03						
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Acct. No.</th> <th style="text-align: left;">Share %</th> <th style="text-align: left;">Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="11471-82-140"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$38,959.03"/></td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	<input type="text" value="11471-82-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$38,959.03"/>
Acct. No.	Share %	Share Total										
<input type="text" value="11471-82-140"/>	<input type="text" value="100.0"/>	<input type="text" value="\$38,959.03"/>										

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
3	Cor-97 Car #4 elevator repairs damage by water	1.00	Each	\$23,377.98	N	\$23,377.98						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-140</td> <td>100.0</td> <td>\$23,377.98</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-140	100.0	\$23,377.98
Acct. No.	Share %	Share Total										
11471-82-140	100.0	\$23,377.98										
4	Cor-98 change fire protection layout at vestibule U101 from upright to sidewall to allow for vehicle clearance.	1.00	Each	\$10,330.38	N	\$10,330.38						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-140</td> <td>100.0</td> <td>\$10,330.38</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-140	100.0	\$10,330.38
Acct. No.	Share %	Share Total										
11471-82-140	100.0	\$10,330.38										
5	Cor-99 extend traffic coating at North and South elevator control rooms on L3 & L4.	1.00	Each	\$5,317.35	N	\$5,317.35						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-140</td> <td>100.0</td> <td>\$5,317.35</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-140	100.0	\$5,317.35
Acct. No.	Share %	Share Total										
11471-82-140	100.0	\$5,317.35										
6	Cor-100 Install drip pan and drain on heat pump on level 3.	1.00	Each	\$4,267.35	N	\$4,267.35						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-140</td> <td>100.0</td> <td>\$4,267.35</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-140	100.0	\$4,267.35
Acct. No.	Share %	Share Total										
11471-82-140	100.0	\$4,267.35										
7	Cor-101 Add condensate drains at ACC heat pump units.	1.00	Each	\$16,158.79		\$16,158.79						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-140</td> <td>100.0</td> <td>\$16,158.79</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-140	100.0	\$16,158.79
Acct. No.	Share %	Share Total										
11471-82-140	100.0	\$16,158.79										
8	Cor-102 labor hours related to elevator shaft radiant heater planning.	1.00	Each	\$2,144.50		\$2,144.50						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-140</td> <td>100.0</td> <td>\$2,144.50</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-140	100.0	\$2,144.50
Acct. No.	Share %	Share Total										
11471-82-140	100.0	\$2,144.50										

\*N/B

N=Negotiated  
B=Bid

<u>% of Original</u>		Net Change Order	\$111,113.42
	1.50	Original Contract Total	\$7,398,277.00
	11.03	Prev. Chg. Orders Total	\$815,925.31
	112.53	New Contract Total	\$8,325,315.73
		8.00 % Contingency	\$591,862.16
		Remaining contingency prior to this change order	(\$224,063.15)
		Remaining contingency after this change order	(\$335,176.57)

This Contract is a:  Calendar Days  Working Days  Completion Date

**CO Attachments - for Reference ONLY**

 8290 Judge Doyle Change order 15 - final version.pdf  
14.28 MB

**Change Order Type:**

- Under \$20K
- Over \$20K
- Over Contingency Amount
- Time Ext. Requested

**General Contractor's Acceptance:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Inspector/Project Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Construction Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Staff Review and Verification:**

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	BLC	December 06, 2021
PW Admin - Update Contract Data Base	HJF	December 06, 2021
Assistant City Engineer	GTF	December 06, 2021

Accountant

CDO

December 07, 2021

**BPW Admin Processing:**

	<i>Initials</i>	<i>Date</i>
Legistar Updated	HJF	December 07, 2021
BPW Scheduled	HJF	December 15, 2021
BPW Approved		

**BPW/City Engineer Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text"/>	<input type="text"/>	<input type="text"/>

**Final Distribution Processing:**

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>