

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Change Order No. 1 to Public Works Contract # 5959 Date 1-3-07

Contract Name HAWK RIDGE ESTATES SAN Contract Project # 53W0363

Change Order Description ADD. WORK Project # 53W0363  
(of change order)

To: HAMMERSLEY STONE  
(Contractor)  
P.O. BOX 44217  
MADISON WI 53744

Account Numbers for this Change Order:  
ES01-58275-810335-00-53W0363

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty.	Unit	Unit Price	Total Add	Total Deduct
1	TRACKING PAD	2	EA	800 <sup>00</sup>	1,600 <sup>00</sup>	
2	6" CAST IRON WYE	3	EA	938 <sup>00</sup>	2,814 <sup>00</sup>	
3	6" RISER	10	L.F.	45 <sup>75</sup>	457.50	
4	ROCK EXCAVATION	14	HRS	1075 <sup>00</sup>	15,050 <sup>00</sup>	
5	ROCK EXCAVATION	7.5	HRS	1005 <sup>00</sup>	7,537 <sup>50</sup>	

Sub Totals \$ 27,459.00

Grand Total \$ 27,459.00

The Original Contract Sum was \$ 119,678.76

Net change by previous Change Orders \$                     

The Contract Sum prior to this Change Order was \$ 119,678.78

The Contract Sum will be (increased)(decreased)(unchanged) \$ 27,459.00

The new Contract Sum including this Change Order will be \$ 147,137.76

The Contract Time will be (increased)(decreased)(unchanged) by 3 days

The Date of Completion as of the date of this Change Order, is \_\_\_\_\_

Contractors Acceptance  
By James A. Wolf  
Title V.P.  
Date 1/5/07

City's Approval (See reverse side for instructions)  
Construction Inspector [Signature]  
Construction Supervisor [Signature]  
Engineer Michael R. Dailer  
Board of Public Works \_\_\_\_\_

Date 1-28-08  
Date 1/29/08  
Date 1/31/08  
Date \_\_\_\_\_