

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 8/16/2010

Contract Name
Cannonball Run Pipeline

Change Order No. CO 3
Contract No. 6382
Project No. 53W0850
Change Order Project No. 53W0850

Change Order Description
Additional restoration items (matting installed on slopes by WDNR request, and payment for balance of additional temporary seeding item authorized in CO #1. Also, payment for additional fillings at 2009 Std. Spec. prices.

Account Numbers for this Change Order:
Water Ut: EW01-58273-810455-00-53W0850

Contractor: McHugh Excavating & Plumbing
W7010 Evergreen Way
Onalaska, WI 54650

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | *N/B | Total |
|--|--|----------|------|------------|------|--------------|
| 1 | Extra Fillings: (-1)10", (-1)12", (+8)16" (+2)20". Req'd due to field adjustments, '09 spec prices. | 1.00 | LS | 15,700.00 | B | 15,700.00 |
| 2 | Final payment for additional seeding req'mts partly paid on CO 1. (CO #1 paid \$0.60/1.30) | 11000.00 | SY | 0.70 | N | 7,700.00 |
| 3 | Erosion matting installation, requested by WDNR on sloped lawn area. | 2766.00 | SY | 1.30 | N | 3,595.80 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| Net Change Order | | | | | | 26,995.80 |
| The Original Contract Total | | | | | | 1,139,321.00 |
| Sum of previous Change Orders | | | | | | 49,953.73 |
| The new Contract Sum including this Change Order will be | | | | | | 1,216,270.53 |

| This Contract is a: | Calendar Days | Working Days | Completion Date |
|--|---------------|--------------|-----------------|
| Original Contract Time/Completion Date | 0 | 0 | January 0, 1900 |
| Net Change in Contract Time by previous change order | 0 | 0 | 0 |
| Contract Time/Completion Date prior to this change order | 0 | 0 | January 0, 1900 |
| Additional day(s) as a result of this Change Order | | | |
| Contract time/completion date as a result of this change order | 0 | 0 | January 0, 1900 |

Substantial
Completion
by 6/1/10

6/1/10

* Mark if negotiated (N) or bid (B) unit price

Final
Completion
6/25/10

Contractor's Acceptance
By [Signature]
Title President
Date 8/19/10

City's Approval (see reverse side for instructions) Date
Construction Inspector [Signature] 8/20/10
Construction Supervisor [Signature] 8/20/10
Engineer
Board of Public Works

OK
MRD
8/23/10