

Contract Name:

Darbo Drive to Webb Avenue New Street Connection
Assessment District - 2018

Date 9/25/2018

Change Order No. CO 1

Contract No. 7450

Project/MUNIS No. 53W1867

Change Order Project No. 53W1867

Ald. District 6

Change Order Description:

Remove the 123 calendar days requirement from the contract. Amend the completion date to July 12, 2019. This change will allow the box culvert construction to have flexibility of starting in the winter of 2019 and the street project starting in the spring of 2019.

Account Numbers for this Change Order:

10234-402-170, 10234-402-174

10234-84-174, 10234-84-84600

10234-402-177

10234-84-174

Contractor:

SPEEDWAY SAND & GRAVEL INC
8500 GREENWAY BLVD #202
MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	0.00%	0.00
The Original Contract Total		974,989.32
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.00%	974,989.32

This Contract is a:

	Completion Date
Original Contract Time/Completion Date	11/16/2018
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	238
Contract time/completion date as a result of this change order	July 12, 2019

Contractor's Acceptance

By Frank Wizer
Title Project Manager
Date 9-24-18

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 9/24/18
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works [Signature] 10/5/18

Contract paid to date [Signature]

ROUTING:

Marsha Hacker 9/26/18 MAH
Greg Fries 9/24/18 GTF
Chase O'Brien 9-26-18 CDO