

Contract Name
 Fire Station No. 2 Remodel

Date 9/14/2012

Change Order No. CO 7
 Contract No. 6586
 Project No. 53W1142
 Change Order Project No.

Change Order Description
 Add to upgrade and replace a portion of an old 6" diameter water lateral pipe. This change includes additional excavation, new mechanical piping joints, thrust blocking, landscaping repair, and similar items. Install new fire hydrant.

Account Numbers for this Change Order:
 CB72-58430-810640

Contractor JOE DANIELS CONSTRUCTION CO INC
 919 APPLGATE RD
 MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | *N/B | Total |
|----------|--|----------|------|------------|------|-----------|
| | Add to replace 6" water lateral piping and fire hydrant. | 1.00 | ea | 11,323.00 | | 11,323.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

Net Change Order 11,323.00
 The Original Contract Total 1,095,831.00
 Sum of previous Change Orders 16,810.00
 The new Contract Sum including this Change Order will be 1,123,964.00

| This Contract is a: | <input type="checkbox"/> Calendar Days | <input type="checkbox"/> Working Days | <input type="checkbox"/> Completion Date |
|--|--|---------------------------------------|--|
| Original Contract Time/Completion Date | 224 | | |
| Net Change in Contract Time by previous change order | | | |
| Contract Time/Completion Date prior to this change order | 224 | | |
| Additional day(s) as a result of this Change Order | | | |
| Contract time/completion date as a result of this change order | 224 | | |

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title [Signature]
 Date 09-18-12

City's Approval (see reverse side for instructions) Date
 Construction Inspector [Signature] 9/20/12
 Construction Supervisor [Signature] 7/20/12
 Engineer _____
 Board of Public Works _____

ROUTING:
 Marsha Hacker 9/20/12
 Mike Dailey 9/20/2012 MKD
 Brandon Behring 9-21-12 CDD