

Contract Name
 Park Landscaping / Land Management

Date 6/30/2011

Change Order No. CO 1
 Contract No. 6647
 Project No.
 Change Order Project No.

Change Order Description
 Installation of Additional Landscaping

FOREST VIEW LANDSCAPE CONSTRUCTION INC

Account Numbers for this Change Order:
 \$4,060
 CL60-58201-810399-00-0000000-60000A00
 \$582
 CL60-58201-810399-00-0000000-60590N00

Contractor Forest View Landscaping

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	15"-18" Keisey Dogwood @ James Madison Shoreline	46.00	EA	32.00	B	1,472.00
2	1 Gal Virginia Creeper @ James Madison Shoreline	90.00	EA	15.00	B	1,350.00
3	2.5" Caliper Swamp White Oak @ James Madison Shoreline	2.00	EA	219.00	B	438.00
4	2"-2 1/2" Basswood @ James Madison Shoreline	4.00	EA	200.00	N	800.00
5	2 1/2" Northwoods Maple @ Linden Grove Park	3.00	EA	194.00	N	582.00
						0.00
						0.00

Net Change Order	4,642.00
The Original Contract Total	55,691.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	60,333.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			July 1, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	30
Contract time/completion date as a result of this change order	0		July 31, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Ron Ramsdell
 Title President
 Date July 8, 2011

City's Approval (see reverse side for instructions)
 Construction Inspector Sarah Bevan Date 7/10/11
 Construction Supervisor Rory H. Patterson
 Engineer
 Board of Public Works

OK
 MRO
 7/8/2011