

Contract Name:

East-West Bus Rapid Transit Widened Sidewalk, Madison, Dane County, Wisconsin

Date 3/1/2026

Change Order No. CO 7
Contract No. 8717
Project/MUNIS No.
Change Order Project No.
Ald District

Change Order Description:

Adding new items to contract, SPV.0105.717 (SCC 50.02), SPV.0105.718 (SCC 50.02), SPV.0060.719 (SCC 40.07), SPV.0105.720 (SCC 40.07), Balancing overrun for 602.041 (SCC 40.06)

Account Numbers for this Change Order:

Acct# 13925-43-176-140550 - Items SPV.0105.717 and SPV.0105.718; Acct# 13925-43-130-140440 - items SPV.0060.719, SPV.0105.720, and 602.0410

Contractor:

Parisi Construction
508 S Nine Mound Rd.
Verona WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B*, Total. Rows include items like Transformer Bases and Collars, Relocate ASP Pedestrian button, V-Loc Sign Bases, Redesign of segment A WB outer lane, and Concrete Sidewalk.

% of Original

Summary table showing Net Change Order (2.01%), The Original Contract Total (6,943,200.00), Sum of previous Change Orders (5.72%), and The new Contract Sum including this Change Order will be (107.74%, 7,480,528.12).

Table showing contract time details: This Contract is a: Original Contract Time/Completion Date (8/30/2024), Net Change in Contract Time (259), Contract Time/Completion Date prior to this change order (5/16/25), and Additional day(s) as a result of this Change Order.

Contractor's Acceptance

By
Title
Date

City's Approval (see reverse side for instructions)

Date

Construction Inspector
Construction Supervisor Monty Carlson 3/1/2026
Engineer
Board of Public Works

Contract paid to date \$7,330,620.12

ROUTING:

EN Admin
Greg Fries
Chase O'Brien