

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date 9/29/2009

Contract Name

Voges Road Sewer Extension

Change Order No. CO 1

Contract No. 6376

Project No. 53W0893

Change Order Project No.

Change Order Description

Relocate 12 inch water main over proposed sanitary sewer;  
Undercut 12" sanitary; Remove and replace 7 inch concrete

Account Numbers for this Change Order:

ES01 58275 810335 00 53W0839

Contractor Iverson Construction, LLC

3190 County HWY N

Cottage Grove, WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
	Offset Water Main Over Proposed Sanitary (N)	1.00	LS	10,050.00	10,050.00
	Undercut sanitary pipe (N)	140.00	CY	30.00	4,200.00
	Remove and Replace 7" Concrete (N)	300.00	SF	7.50	2,250.00
					0.00
					0.00
					0.00
					0.00

Net Change Order

16,500.00

The Original Contract Total

86,442.00

Sum of previous Change Orders

The new **Contract Sum** including this Change Order will be

102,942.00

This Contract is a:

Calendar Days  Working Days  Completion Date

Original Contract Time/Completion Date

17

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

4

Contract time/completion date as a result of this change order

21

0

Contractor's Acceptance

By [Signature]

Title PM

Date 12-10-09

City's Approval (see reverse side for instructions)

Date

Construction Inspector

12-14-09

Construction Supervisor

12/15/09

Engineer

12/22/09

Board of Public Works