



CITY OF MADISON
ENGINEERING DIVISION
210 Martin Luther King Jr. Blvd., Rm. 115
Madison, WI 53703 (608) 266-4751

FAX (608) 264-9275

DATE: October 1, 2018

TO: Madison Commercial Landscapes
1871 Hwy. MM
Fitchburg, WI 53575

RE: Change Order No. 1 to Contract No. 8154

_____	Number of copies
_____	For your approval and/or comments
_____	Per your request
_____ X _____	With our approval as noted thereon
_____	For your information
_____	Preliminary only
_____	Revised copy

Enclosed please find: Approved Change Order No. 1 to Contract No. 8154, 2018 Playground Replacements – Group 1.

Remarks: On Wednesday, September 26, 2018, the Board of Public Works approved Change Order No. 1 to Contract No. 8154, 2018 Playground Replacements – Group 1.

Sincerely,
BOARD OF PUBLIC WORKS

Robert F. Phillips,
City Engineer

FILE: BPW CORRESPONDENCE
CC: Kate Kane, City Parks
Chase O'Brien, City Engineering

Contract Name:

2018 Playground Replacements - Group 1

Date 9/10/2018

Change Order No. CO 1

Contract No. 8154

Project/MUNIS No.

Change Order Project No.

Ald. District 10, 13, 19

Change Order Description:

CONTRACT TIMEFRAME EXTENSION

Account Numbers for this Change Order:

17376-51-130 Dudgeon School Park

17372-51-130 Indian Hills Park

17377-51-130 Odana Hills Park

Contractor:

MADISON COMMERCIAL LANDSCAPES

1871 HWY MM

FITCHBURG WI 53575

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	No cost contract time extension					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

0.00%

0.00

The Original Contract Total

122,248.50

Sum of previous Change Orders

0.00%

The new Contract Sum including this Change Order will be

100.00%

122,248.50

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Completion Date

8-6-2018

35

September 10, 2018

Contractor's Acceptance

By

Title

Date

Nate D. Smith

President

9/10/18

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Kathleen M. N. Kane

Anita

Date

9-10-2018

9-13-2018

10/1/18

Contract paid to date \$ 107,342.29

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

MAH 9/14/18

GFR 9/29/18

CDO 9-20-18