

Contract Name:

Mineral Pt. Sidewalk and Storm

Date 5/26/2015

Change Order No. CO 3

Contract No. 7421

Project/MUNIS No. 10454-10327

Change Order Project No. 53W1250

Change Order Description:

Remove 2' of existing sign base at Target on north side of Mineral Pt.

Account Numbers for this Change Order:

10454-402-170: 54410

Contractor:

S & L UNDERGROUND & TRUCKING INC
PO BOX 100
MERRIMAC WI 53561

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Remove, haul offsite and restore	1.00	LS	1,400.00	(N)	1,400.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						1,400.00
The Original Contract Total						221,566.14
Sum of previous Change Orders						2,347.00
The new Contract Sum including this Change Order will be						225,313.14

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	40
Net Change in Contract Time by previous change orders	1
Contract Time/Completion Date prior to this change order	41
Additional day(s) as a result of this Change Order	1
Contract time/completion date as a result of this change order	42

70
1
41 MRO
1
42

Contractor's Acceptance

By Bill Peckham
Title Project Manager
Date 5-26-15

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 5-26-15
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works Michael Dailey 6/22/2015

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

MAR 6/4
MRO 6/16
CDO 6-18-15

6/16/15