



CTH M, Valley View and Pleasant View EA - Estimated completion 2009, construction scheduled for 2010.

CTH M and CTH S EA - Estimated completion 2009, construction scheduled for 2011 and 2012

CTH M Valley View to Cross County Road EA - Work to begin in 2009, construction scheduled for 2013 and 2014.

CTH PD EA completed 2001. Phase 2, Maple Grove Road to CTH M currently not scheduled.

CTH M CORRIDOR
ENVIRONMENTAL
STUDY LIMITS

N