



Change Order

Today's Date: 3/25/2022 View3_SignatureRouting

Project Title: Metro Transit Phase 3A-Maintenance and Driver Facility Improvements

Project Number: 11230 Contract Number: 8981 Aldermanic District: 6

Submitted By: Schuchardt, Michael

Current Routing Location:

Change Order No: CO Project No: Type:

Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total					
1	Cor-25 Mechanical electrical coordination	1.00	Each	\$8,865.00	N	\$8,865.00					
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>\$8,865.00</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11230-85-140-114403	100.0	\$8,865.00				
Acct. No.	Share %	Share Total									
11230-85-140-114403	100.0	\$8,865.00									
2	Cor-26 change to alternative parts vertical storage unit	1.00	Each	\$24,748.00	N	\$24,748.00					
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>\$24,748.00</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11230-85-140-114403	100.0	\$24,748.00				
Acct. No.	Share %	Share Total									
11230-85-140-114403	100.0	\$24,748.00									
3	Cor-27 Bus lift accessory and stands cancellation	1.00	Each	(\$14,318.31)	N	(\$14,318.31)					
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>(\$14,318.31)</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11230-85-140-114403	100.0	(\$14,318.31)				
Acct. No.	Share %	Share Total									
11230-85-140-114403	100.0	(\$14,318.31)									

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total									
4	Cor-28 CB-3 revisions to structural framing and ductwork reroute near part storage	1.00	Each	\$1,782.00	N	\$1,782.00									
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share</th> <th>Share Total</th> </tr> <tr> <td colspan="3" style="text-align:center">%</td> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>\$1,782.00</td> </tr> </tbody> </table>							Acct. No.	Share	Share Total	%			11230-85-140-114403	100.0	\$1,782.00
Acct. No.	Share	Share Total													
%															
11230-85-140-114403	100.0	\$1,782.00													

5	Cor-29 CB-6 added plumbing drains and mechanics sink	1.00	Each	\$10,950.00		\$10,950.00									
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share</th> <th>Share Total</th> </tr> <tr> <td colspan="3" style="text-align:center">%</td> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td>\$0.00</td> </tr> </tbody> </table>							Acct. No.	Share	Share Total	%					\$0.00
Acct. No.	Share	Share Total													
%															
		\$0.00													

6	Cor-31 Change CB-7 change in layout to equipment at Maintenance B mezzanine.	1.00	Each	\$3,074.00	N	\$3,074.00									
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share</th> <th>Share Total</th> </tr> <tr> <td colspan="3" style="text-align:center">%</td> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td>\$0.00</td> </tr> </tbody> </table>							Acct. No.	Share	Share Total	%					\$0.00
Acct. No.	Share	Share Total													
%															
		\$0.00													

*N/B
N=Negotiated
B=Bid

% of Original			
0.37	Net Change Order		\$35,100.69
	Original Contract Total		\$9,412,947.00
1.30	Prev. Chg. Orders Total		\$122,716.81
101.68	New Contract Total		\$9,570,764.50
8.00	% Contingency		\$753,035.76
	Remaining contingency prior to this change order		\$630,318.95
	Remaining contingency after this change order		\$595,218.26


This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date

CONSTRUCTION CLOSEOUT Date Prior to this Change Order

CONSTRUCTION CLOSEOUT as a result of this Change Order

CO Attachments - for Reference ONLY

 Metro 8981 Change order 4 back up.pdf
12.7 MB

Change Order Type:

- Under \$20K
- Over \$20K
- Over Contingency Amount
- Time Ext. Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Justin Buchholz"/>	<input type="text" value="Project Manager"/>	<input type="text" value="March 25, 2022"/>

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Mike Schuchardt"/>	<input type="text" value="Project Manager"/>	<input type="text" value="March 25, 2022"/>

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Bryan Cooper"/>	<input type="text" value="Principal Architect"/>	<input type="text" value="March 28, 2022"/>

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="March 28, 2022"/>
PW Admin - Update Contract Data Base	<input type="text" value="LMP"/>	<input type="text" value="March 28, 2022"/>
Assistant City Engineer	<input type="text" value="GTF"/>	<input type="text" value="March 28, 2022"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="March 28, 2022"/>

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text" value="LMP"/>	<input type="text" value="March 28, 2022"/>
BPW Scheduled	<input type="text" value="LMP"/>	<input type="text" value="April 06, 2022"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text"/>	<input type="text"/>	<input type="text"/>

Final Distribution Processing:

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>

