

Contract Name:

BRITTINGHAM PARK PATH AND BOAT LAUNCH RECONFIGURATION 2015

Date: 4/27/2015

Change Order No. CO 1

Contract No. 7495

Project/MUNIS No. 10534

Change Order Project No.

Change Order Description:

REQUEST TO CHANGE THE ASPHALT BOAT RAMP TO 7" CONCRETE WITH MESH REINFORCING OF 6" X6" - W4.0 X W4.0

Account Numbers for this Change Order:

10534-84-200-84500 : 54250

Contractor:

SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

| Item No.   | Description                       | Est. Qty | Unit | Unit Price | N/B* | Total     |
|--|-----------------------------------|----------|------|------------|------|-----------|
|  | 7" concrete boat launch with mesh | 560.00   | sf   | 6.75       | (N)  | 3,780.00  |
|  |                                   |          |      |            |      | 0.00      |
|  |                                   |          |      |            |      | 0.00      |
|  |                                   |          |      |            |      | 0.00      |
|  |                                   |          |      |            |      | 0.00      |
|  |                                   |          |      |            |      | 0.00      |
|  |                                   |          |      |            |      | 0.00      |
| Net Change Order   |                                   |          |      |            |      | 3,780.00  |
| The Original Contract Total                              |                                   |          |      |            |      | 31,655.00 |
| Sum of previous Change Orders                            |                                   |          |      |            |      |           |
| The new Contract Sum including this Change Order will be |                                   |          |      |            |      | 35,435.00 |

| This Contract is a:  | Calendar Days |
|--|---------------|
| Original Contract Time/Completion Date                         | 20            |
| Net Change in Contract Time by previous change order           |               |
| Contract Time/Completion Date prior to this change order       |               |
| Additional day(s) as a result of this Change Order             | 0             |
| Contract time/completion date/as a result of this change order | 20            |

Contractor's Acceptance

By

Title

Date

Vice Pres. 4.28.15

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

4-28-15

4/28/15

5/1/2015

5/26/15

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

5/1/15 MAIL 5/7/2015 MKD 5-7-15 CDO