

Contract Name:

Vehicle Storage Building Improvements

Date 10/16/2017

Change Order No. CO 14

Contract No. 7823

Project/MUNIS No. 10442

Change Order Project No.

Change Order Description:

Incorporate RFCP 17 into the scope of work. All work associated with this change is subject to applicable specifications, workmanship and warranty.

Account Numbers for this Change Order: 10442-86-140

Contractor:

MIRON CONSTRUCTION CO INC
1471 MCMAHON DR
NEENAH WI 54956

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B\*, Total. Row 1: RFCP-017, Raising and Reroofing Skylight Roof Curb, 1.00, LS, 24,232.43, (N), 24,232.43.

% of Original

Summary table with 3 columns: Description, % of Original, Total. Rows: Net Change Order (0.75%, 24,232.43), The Original Contract Total (3,234,789.95), Sum of previous Change Orders (2.90%, 93,946.25), The new Contract Sum including this Change Order will be (103.65%, 3,352,968.63).

Table with 2 columns: This Contract is a: (Original Contract Time/Completion Date, Net Change in Contract Time, Contract Time/Completion Date prior to this change order, Additional day(s) as a result of this Change Order, Contract time/completion date as a result of this change order) and Completion Date (11/3/2017, 58, December 31, 2017, 0, December 31, 2017).

Contractor's Acceptance

By: David G. Voss Jr., President
Title: David G. Voss Jr., President
Date: 10/23/17

Miron Construction

City's Approval (see reverse side for instructions)

Date

Mead & Hunt, Inc. Representative

Construction Supervisor

Principle Engineer - Water

Board of Public Works

Digitally signed by Alan L Larson
DN: cn=Alan L Larson, o=City of Madison, Wisconsin, ou=Madison Water Utility, email=al Larson@madisonwater.org, c=US
Date: 2017.10.26 16:34:28 -0500
Signature: Alan L Larson
Date: 10/26/2017
Signature: [Handwritten]
Date: 11/16/17

Contract paid to date \$ 1,250,395.67

ROUTING:

Marsha Hacker
Greg Fries
Chase O'Brien
Routing box with initials KB, GF, CO and date 11-6-17