

Contract Name:

KOSTER STREET AND NORTH RUSK AVENUE
ASSESSMENT DISTRICT 2019

Date 7/31/2019

Change Order No. CO 1

Contract No. 8110

Project/MUNIS No. 11676

Change Order Project No.

Ald: District 14

Change Order Description:

HAD TO ENLARGE STORM STRUCTURE S-0 DUE TO
THE LOCATION OF EXISTING PIPES. OMITTED RIPRAP
AND FABRIC IN THE BID ITEMS SADDLE H, ROCK
IN BID ITEMS. CHARGE SAS FROM
BID TO STRAIGHT PIP. GROUPS ADDED
TO ELIMINATE Siphon in sanitary
in rock

Account Numbers for this Change Order:

11676-84-174

*11676-83-173

Contractor:

S & L UNDERGROUND & TRUCKING INC

PO BOX 167

LODI WI 53555-0167

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	8X8 CATCHBASIN (\$4500 increase over 6x6)	1.00	LS	12,680.00 ✓	(N)	12,680.00
	RIPRAP	20.98	TON	58.00 ✓	(N)	1,216.84
	HR FABRIC	21.33	SY	4.50 ✓	(N)	95.99
	SADDLE H	1.00	LS	4,575.00 ✓	(N)	4,575.00
*	ROCK EXCAVATION FOR SANITARY	10.00	CY	105.00 ✓	(B)	1,050.00
*	RECONSTRUCT SANITARY BENCH	1.00	EACH	750.00 ✓	(N)	750.00
*	8"PVC SEWER PIPE (SDR 35)	114.00	LF	103.00 ✓	(B)	11,742.00

Net Change Order

% of Original

1.41%

32,109.83

The Original Contract Total

2,276,703.75

Sum of previous Change Orders

0.00%

The new Contract Sum including this Change Order will be

101.41%

2,308,813.58

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

125

0

125

Contractor's Acceptance

By

Title

Date

Scott Glasson
Project Manager
9-13-2019

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

9-13-19

9/12/19

9/19/19

Contract paid to date 1,188,181.56

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

HJF 9/17/19

9/17/19 GJF

9-17-19 CDO