

Contract Name

Commonwealth/Fox/Gregory Reconstruction

Date

08/20/2014

Change Order No.

CO 2

Contract No.

7234

Project No.

53W0615

Change Order Project No.

Change Order Description

EXISTING STORM BOX HAD TO HAVE IT'S ROOF LOWERED TO GET THE NEW STORM THRU. THERE WERE A LOT MORE ULO'S REQUIRED TO HELP DESIGN THE STORM SEWER. FOUND AN EXISTING FORCEMAIN STRUCTURE THAT WAS ABANDON. THERE

Account Numbers for this Change Order:

ESTM-58270-810381-00-53W0615

&ES101-58275-810332-00-53W0615

ES01

Contractor

CAPITOL UNDERGROUND INC
782 LOIS DR
SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	LOWERING ROOF ON EXISTING 4' X 3' BOX	1.00	LS	3,449.85	N	3,449.85
	ULO	16.00	EACH	552.00	B	8,832.00
&	ABANDON FORCEMAIN STRUCTURE	1.00	LS	900.00	N	900.00
&	8" BOOT	1.00	EACH	216.15	N	216.15
&	CONCRETE IN WAY OF SAS#10	1.00	LS	2,403.24	N	2,403.24
	STORM SEWER PIPE TO STRUCTURE 16-A	1.00	LS	2,680.71	N	2,680.71
&	PIPE RUN FROM SAS #10 TO EXISTING AT LEONARD	1.00	LS	669.71	N	669.71
	CUTTING ROOF OF EXISTING BOX CULVERT	1.00	LS	623.55	N	623.55

Net Change Order	19,775.21
The Original Contract Total	2,829,185.80
Sum of previous Change Orders	21,900.00
The new Contract Sum including this Change Order will be	2,870,861.01

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			October 17, 2014
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			October 17, 2014
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			October 17, 2014

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

[Signature]
Contractor
12/9/14

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

12-9-14

12/16/14

1/5/2015

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

12/19/14 MAH
1/7/2015 MRO
1-9-15 CDO