

DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN

Public Works Contract Change Order No. 6 Date 3/1/2005  
 Project Name: STATE ST. & ADJACENT STREETS RECONSTRUCTION ASS. DIST. - PHASE I  
 To: JOE DANIELS CONST. CO., INC. Account No. EW01-58273-810455-00-53B0924  
 (Contractor) Contract No. 5589  
919 APPLGATE RD.  
MADISON, WI 53713 WORK DONE IN 2004

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Quantity	Unit	Unit Price	Total Add	Total Deduct
1	ADDITIONAL COMPENSATION FOR 10" WATER MAIN PIPE & FITINGS INSTALLED DUE TO ELIMINATION OF MAIN ON DAYTON & CARROLL ST.	1478.0	LF	11.27	\$16,657.06	

Sub Totals \$16,657.06  
 Grand Total \$ 16,657.06  
 The original Contract Sum was \$ 5,205,427.75  
 Net change by previous Change Orders \$ 40,917.69  
 The Contract Sum prior to this Change Order was \$ 5,246,345.44  
 The Contract Sum will be increased (~~decreased~~) (~~unchanged~~) by this Change Order \$ 16,657.06  
 The new Contract Sum including this Change Order will be \$ 5,263,002.50  
 The Contract Time will be (~~increased~~) (~~decreased~~) unchanged by \_\_\_\_\_ days.  
 The Date of Completion as of the date of this Change Order therefore is PER CONTRACT

Contractors Acceptance  
 By Joseph B. Buddick  
 Title Project Engr  
 Date 3-3-05

City's Approval \*  
 Construction Inspector \_\_\_\_\_ Date \_\_\_\_\_  
 Construction Supervisor [Signature] Date 11/21/08  
 Engineer [Signature] Date 4/23/2008  
 Board of Public Works \_\_\_\_\_ Date \_\_\_\_\_

\*See reverse side for instructions.