

Contract Name:

Annual Construction & Reconstruction of Concrete Sidewalk and Incidental Concrete Curb & Gutter Work Ordered (Districts 4 & 8) by the Common Council

Date 1/22/2021

Change Order No. CO 2

Contract No. 8493

Project/MUNIS No. 12612 & 12613

Change Order Project No.

Ald District 4,8

Change Order Description:

Address multiple existing tree locations by replacing terrace concrete and installing new tree grates, reconstructing existing openings, or abandoning unused sites. Also, adding missing bid item for Metro bus pad installation.

Account Numbers for this Change Order:

12915-403-200 (%)

12759-44-200 (*)

Contractor:

Raymond P. Cattell Inc.
2401 Vondron Road
Madison WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
(%) 90003	Remove Existing Brick Pavers ^{for} _(bus pad)	65.27	SF	7.50	(B)	489.53
(*)	Terrace Tree Sites (See Attached Items)	1.00	LS	70,944.17	(N) (B)	70,944.17
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	5.07%	71,433.70
The Original Contract Total		1,409,935.00
Sum of previous Change Orders	4.54%	64,005.00
The new Contract Sum including this Change Order will be	109.61%	1,545,373.70

This Contract is a:	Completion Date
Original Contract Time/Completion Date	09/25/2020
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	September 25, 2020
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	September 25, 2020

Contractor's Acceptance

By JWS
Title TREASURER
Date 1/25/21

City's Approval (see reverse side for instructions)

Construction Inspector Jean Liddin Date 1-25-2021
Construction Supervisor [Signature]
Engineer
Board of Public Works

Contract paid to date

ROUTING:

Heidi Fleegel
Greg Fries
Chase O'Brien