

Contract Name:
 2016 Garner Park Tennis to Pickleball-Court Conversion

Date

Change Order No. CO 2
 Contract No. 7740
 Project/MUNIS No.
 Change Order Project No.

Change Order Description:
 Addition of two extra colors to pickleball courts

Account Numbers for this Change Order:
 17435-51-130: 54250 (91235)

Contractor:
 DRS LTD
 2534 S FISH HATCHERY RD
 MADISON WI 53711

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Use of two additional 'standard' colors as part of Bid Item 90007 Pavement Seal Coat - Acrylic - SY per Contractor's email dated 8.17.2016	1.00	LS	8,500.00	(N)	8,500.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						8,500.00
The Original Contract Total						38,450.25
Sum of previous Change Orders						2,288.00
The new Contract Sum including this Change Order will be						49,238.25

This Contract is a:	Completion Date
Original Contract Time/Completion Date	August 26, 2016
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	August 26, 2016
Additional day(s) as a result of this Change Order	10
Contract time/completion date as a result of this change order	September 5, 2016

Contractor's Acceptance

By Krystal Strassman
 Title Project Estimator
 Date 8/25/16

City's Approval (see reverse side for instructions)

Construction Inspector Kenneth N. Kim Date 8/29/16
 Construction Supervisor _____
 Engineer Janet Schuler 8/29/16
 Board of Public Works _____ 9/12/16

Contract paid to date 0

ROUTING:

Marsha Hacker
 Mike Dailey
 Chase O'Brien

MH 8/29/16
MD 9/2/2016
CO 9-6-16