

Contract Name
 Sidewalk, Curb & Gutter, and Concrete Pavement Patches,
 Citywide Installation and Repair - 2014

Date 8/15/2014
 Change Order No. CO 1
 Contract No. 7175
 Project No. 53W1676
 Change Order Project No. 53W1676

Change Order Description
 Addition of island on E. Broadway Avenue at Collins Court
 added to Citywide contract. Additional topsoil quantity
 required. Unit changed to CY and Unit Price converted
 appropriately.

Account Numbers for this Change Order:
 CS53-64473-810376-00-53W1676

Contractor PARISI CONSTRUCTION CO INC
 508 S NINE MOUND RD
 VERONA, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20221	Topsoil	251.00	CY	45.00	B	11,295.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	11,295.00
The Original Contract Total	368,885.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	380,180.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			November 22, 2014
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order	0		November 22, 2014

* Mark if negotiated (N) or bld (B) unit price

Contractor's Acceptance
 By Craig M. [Signature]
 Title Estimator / Project Manager
 Date 8/18/14

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
 Construction Supervisor Brenda J. Hanley 8/18/14
 Engineer _____
 Board of Public Works [Signature] 8/22/14

ROUTING:
 Marsha Hacker
 Mike Dalley
 Chase O'Brien

8-18-14 M.H.
 8-20-14 M.D.
 8-20-14 C.O.