



Change Order-BPW Report

Creation Date: Jun 28, 2024 **Aldermanic District:** 12
Project Title: 8595-Madison Public Market-CONS
Project Number: 10069 **Contract Number:** 8595
Submitted By: Steven White, City of Madison Engineering - Facilities Management

Processing Change Order No.: PCO-011 **Contractor:** Daniels Construction
Change Order No.: CO-011 919 Applegate Road
 Madison Wisconsin, 53713

Change Order Type:

Street TE-Electrical
 Sewer-Sanitary Parks
 Sewer-Storm Facilities
 Water

Schedule Change Explanation (if applicable):

Justification:

Item No. and Name	Actual vs Estimated Quantities differ	Missing Bid Item or add'l bid item needed	Field Decision (Expanded Scope)	Differing site conditions	Design did not adequately anticipate field conditions	Underground conflicts (utility revision)	Design Changes	*Mark if negotiated (N) or bid (B) unit price			
								Time Ext Required?	Acct. No.	N/B*	Total
COR-016-CB 005	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		10069-64-140-90000	N	\$34,504.46
COR-017-Storm Chamber Undercut	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	No Cont Ext	10069-64-140-90000	N	\$40,040.08

Value current as of:	Value:	% of Original	
	Net Change Order	0.47%	\$74,544.54
	The Original Contract Total		\$15,741,760.00
BPW Approval Date	6/28/24 3:53 PM	Sum of previous Approved Change Orders	0.56% \$88,923.28
(if applicable):	6/28/24 3:53 PM	The new Contract Sum including this Change Order will be	101.04% \$15,905,227.82
07/10/24		Total Project Contingency	8.00% \$1,259,340.80
	6/28/24 3:53 PM	Remaining Contingency prior to this change order	\$1,170,417.52
	6/28/24 3:53 PM	Remaining Contingency after this change order	\$1,095,872.98

Change Order Type

Under \$20k?
 Over \$20k?
 Over Contingency?
 Time Ext Requested?

5/23/23 9:05 AM

This Contract completion type is:	Completion Date
Original Contract Time/Completion Date	01/31/25
Contract time/completion date as a result of this change order	