

Contract Name

RESURFACING 2012-CURB & GUTTER AND CASTINGS WITH STORM SEWER

Date

5/23/2012

Change Order No.

CO 1

Contract No.

6801

Project No.

53W1308

Change Order Project No.

Change Order Description

ADDITIONAL CURB REMOVAL ON TOKAY

Account Numbers for this Change Order:

CS53-54996-810358-00-53W1308

RAYMOND P CATTELL INC

Contractor RAYMOND P. CATTELL INC

2401 VONDRON RD

MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40381	REMOVE & REPLACE CONCRETE CURB & GUTTER, MACHINE PLACED	1000.00	LF	35.80	N	35,800.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

35,800.00

1,058,061.23

1,093,861.23

This Contract is a:

Calendar Days

Working Days

Completion Date

Original Contract Time/Completion Date

August 24, 2012

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

0

Contract time/completion date as a result of this change order

0

August 24, 2012

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

James A Sporn
Treasurer
6-11-12

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures and Date: 6/13/12]

ROUTING:

Marsha Hacker

Mike Dailey

Brandon Behring

6-12-12 ✓
6-13-2012