



January 11, 2019

John Biondi
CEO
Cider Farm Brands
8216 Watts Road
Madison, Wisconsin

RE: Schedule of facility completion

In regard to schedule and project completion, we were delayed from anticipated start date due to professional design services required for Mechanical and Plumbing contractors. The required plan sets have been submitted for State Review, as required by code. The schedule has been revised to complete within the next 5-7 weeks, for occupancy and final inspections.

Thank you for your patience in this process.

Sincerely,

A handwritten signature in black ink, appearing to read 'Eric Heise', is positioned above the typed name.

Eric Heise
Supreme Structures Inc.

Solid. Solutions.