

Contract Name
 Brayton Lot Repairs

Date 9/17/2013
 Change Order No. CO 2
 Contract No. 7106
 Project No.
 Change Order Project No.

Change Order Description
 Alter curb/sidewalk at pay station in 1st repair phase to increase accessibility. Flat slab area to receive 2 detectable warning fields. Remove/replace additional concrete at pay station in 2nd phase. Replace control equipmemnt island at the lot entry include buried conduit/wiring. New light pole.

Account Numbers for this Change Order:
 EP01 58401-810658-00-5830090

Contractor Raymond P. Cattell Inc.
 2401 Vondron Road
 Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Alterations at Pay-On-Foot Station in Phase One (Sawcut curbs, place 2 detectable warning)	1.00	Lump Sum	\$1,940.00	N	1,940.00
2	Concrete Replacement at Pay-On-Foot Station in Phase Two	1.00	Lump Sum	\$220.00	N	220.00
3	Form/Pour new Entrance Island (includes buried conduit, wiring, hand hole)	1.00	Lump Sum	4,000.00	N	4,000.00
4	Light Pole Base on Entrance Island	1.00	Lump Sum	850.00	N	850.00
5	Additional Undercut of Poor Soils(Pase 1 and 2 areas)	512.00	Cubic Yards	45.00	B	23,040.00
						0.00
						0.00
Net Change Order						30,050.00
The Original Contract Total						298,615.55
Sum of previous Change Orders						90,364.00
The new Contract Sum including this Change Order will be						419,029.55

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			4-Sep-13
Net Change in Contract Time by previous change order	14		
Contract Time/Completion Date prior to this change order			18-Sep-13
Additional day(s) as a result of this Change Order	7		
Contract time/completion date as a result of this change order			September 25, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By *Robert Mackey*
 Title SECRETARY
 Date 9-18-2013

City's Approval (see reverse side for instructions)
 Construction Inspector *Bill Putnam* Date 9-28-13
 Construction Supervisor _____
 Engineer *David Dyer* Date 9-26-13
 Board of Public Works _____

9-26-13 MAH
 9-30-2013 MRD
 9-30-13 CDO