

# Change Order Report for BPW

Entered Date From: 4/1/2021 To: 4/30/2021

---

**Contract:** 8498 *Rockstream Drive (new street)*

**Contract Amount:** \$1,714,495

---

**Change Order** 1 Due to an excessive amount of undercut on Rockstram a large amount of select fill is nee

---

**Issue Date:** 4/21/2020 **Amount** \$46,202.00 **Percent:** 2.6948%

**Project(s):** 12694 Rockstream Drive (new street)

**Reason(s):** Actual vs. Estimated Quantities differ.  
Missing Bid Item or Additional Bid Item needed.  
Field Decision (Expanded Scope).

**Change Type(s):** Street  
Sewer-Storm

**CO Description:** Due to an excessive amount of undercut on Rockstram a large amount of select fill is needed. Construction inspector requested insullation over the watermain at storm crossings. Missing bid item for EC inspection.

**Notes:**

---

**Total Previous:** \$46,202.00 **Previous Percent:** 2.6948%

**Total Current :** \$46,202.00 **Current Percent:** 2.6948%

**Revised Contract Amount:** \$1,714,494.97 **Revised Percent** 5.3896%

---

**Contract:** 8536 *McKenna Blvd Flood Mitigation - Phase 2 (Greentree Pond to N Struck St)*

**Contract Amount:** \$1,262,371

---

**Change Order** 1 Added 2 areas to be slope protected increasing the accoun to exceed 100%

---

**Issue Date:** 4/14/2021 **Amount** \$9,220.77 **Percent:** 0.7304%

**Project(s):** 12746 McKenna Blvd Flood Mitigation - Phase 2 (Greentree Pond to N Struck St)

**Reason(s):** Actual vs. Estimated Quantities differ.

**Change Type(s):** Sewer-Storm

**CO Description:** Added 2 areas to be slope protected increasing the accoun to exceed 100%

**Notes:**

---

**Total Previous:** **Previous Percent:** 0.0000%

**Total Current :** \$9,220.77 **Current Percent:** 0.7304%

**Revised Contract Amount:** \$1,262,371.23 **Revised Percent** 0.7304%

---

**Contract:** 8572 *Garver Path & Starkweather Drive Reconstruction*

**Contract Amount:** \$2,619,451

---

**Change Order** 1 Change quality of 60403 from 19 to 1 (LB-3 bases); add item 60402 (LB-2 bases) with q

---

**Issue Date:** 4/29/2021      **Amount** \$0.00      **Percent:** 0.0000%

**Project(s):**

**Reason(s):**

**Change Type(s):**

**CO Description:** Change quality of 60403 from 19 to 1 (LB-3 bases); add item 60402 (LB-2 bases) with quantity of 18 to project. Relocate SL117 on plans to approximate STA 37+50 for better light distribution.

**Notes:**

---

---

<b>Total Previous:</b>		<b>Previous Percent:</b>	0.0000%
------------------------	--	--------------------------	---------

<b>Total Current :</b>	\$0.00	<b>Current Percent:</b>	0.0000%
------------------------	--------	-------------------------	---------

<b>Revised Contract Amount:</b>	\$2,619,451.45	<b>Revised Percent</b>	0.0000%
---------------------------------	----------------	------------------------	---------

---

**Contract:** 9426      *CIPP Rehab of Sanitary and Storm Sewer Mains - 2019*

**Contract Amount:** \$842,732

---

**Change Order**      *1*      Total liner length of pipes lined longer than estimated

---

**Issue Date:** 4/7/2021      **Amount** \$3,392.60      **Percent:** 0.4026%

**Project(s):** 12710      CIPP Rehab of Sanitary and Storm Sewer Mains - 2019

**Reason(s):** Actual vs. Estimated Quantities differ.

**Change Type(s):** Sewer-Sanitary

**CO Description:** Total liner length of pipes lined longer than estimated

**Notes:**

---

---

<b>Total Previous:</b>		<b>Previous Percent:</b>	0.0000%
------------------------	--	--------------------------	---------

<b>Total Current :</b>	\$3,392.60	<b>Current Percent:</b>	0.4026%
------------------------	------------	-------------------------	---------

<b>Revised Contract Amount:</b>	\$842,731.65	<b>Revised Percent</b>	0.4026%
---------------------------------	--------------	------------------------	---------

---