

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name: Sanitary Sewer Replacement with resurfacing Central Assessment District - 2008

Date: 9-22-08

Change Order Number: CO 3

To Public Works Contract Number: 6151

Original Contract Project Number: 53W0555

Change Order Project Number: 0
(of change order)

Change Order Description: Extra work for the Orchard St project because of UW Discovery project.

ES01-58275-810332-00-53W0555

Contractor: CAPITOL UNDERGROUND, INC.
2413 PARAMETER ST. #105
MIDDLETON, WI 53562-9990


0

You are authorized and directed to make the following changes in this contract:



Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	ALL EXTRA WORK FOR THE ORCHARD STREET PROJECT	1	LS	9,814.00	9,814.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals	9,814.00	0.00
Grand Total		9,814.00
The Original Contract Sum was		546,579.15
Net Change by previous Change Orders		62,871.87
The Contract Sum prior to this Change Order was		609,451.02
The Contract Sum will be:	Choose One:	9,814.00
The new Contract Sum including this Change Order will be		619,265.02
The Contract Time will be (days):	Choose One:	
The Date of Completion as of the date of this Change Order, is		

Contractor's Acceptance

By: 
 Title: PROJ. ENG
 Date: 9-22-2008

City's Approval (see reverse side for instructions)

Construction Inspector: 
 Construction Supervisor: 
 Engineer: Michael R. Dailey
 Board of Public Works: _____

Date: 9-22-08
 Date: 9/22/08
 Date: 10/1/08
 Date: _____