

Contract Name:  
 Vehicle Storage Building Improvements

Date: 8/9/2017

Change Order No. **CO 9**  
 Contract No. 7823  
 Project/MUNIS No. 10442  
 Change Order Project No.

Change Order Description:  
 Standby Costs as a result of storm drain conflict with an existing gas main.

Account Numbers for this Change Order:  
 10442-86-140

Contractor:  
**MIRON CONSTRUCTION CO INC**  
 1471 MCMAHON DR  
 NEENAH WI 54956

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
PCI0020	Contractor standby costs due to gas main conflict	1.00	LS	4,611.07	(N)	4,611.07
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.14%	4,611.07
The Original Contract Total		3,234,789.95
Sum of previous Change Orders	1.90%	61,351.61
The new Contract Sum including this Change Order will be	102.04%	3,300,752.63

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/3/2017
Net Change in Contract Time by previous change order	58
Contract Time/Completion Date prior to this change order	12/31/2017
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	12/31/2017

Contractor's Acceptance

By: David G. Voss Jr.  
 Title: David G. Voss Jr., President  
 Date: 8/22/17

Miron Construction

City's Approval (see reverse side for instructions)

Mead & Hunt, Inc. Representative: Mead + Hunt  
 Construction Supervisor: [Signature]  
 Principle Engineer - Water: [Signature]  
 Board of Public Works: [Signature]

Date

9-5-17

11/16/17

Contract paid to date 1,316,205.96

ROUTING:

Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

10/18/17 M.H.  
GP 10/18/17  
CDO 10-19-17