

Contract Name:

East-West Bus Rapid Transit Main Body, Madison, Dane County, Wisconsin

Date: 1/14/2024

Change Order No. CO 5
 Contract No. 8716
 Project/MUNIS No.
 Change Order Project No.
 Ald District

Change Order Description:

Adding Items 1-13 SPV.0060.420 to SPV.0105.419 (SCC40.08), SPV.0105.420 (SCC 40.06), SPV.0105.421 (SCC 30.01), SPV.0105.422 (SCC 40.07), SPV.0060.423 (SCC 20.01), SPV.0105.424 (SCC 20.01), SPV.0105.425 (SCC 40.07), SPV.0105.426 (SCC 30.01), SPV.0105.427 (SCC 20.01), SPV.0105.428 (SCC 40.05), SPV.0105.429 & SPV.0105.430 (SCC 30.01), SPV.0105.431 (SCC 20.01)

Account Numbers for this Change Order:
 Items 1-13 SPV.0060.420 to SPV.0105.419, SPV.0105.420, SPV.0105.422, SPV.0105.425, SPV.0105.428, Acct# 13925-43-130-140440;
 SPV.0105.423, SPV.0105.427, SPV.0105.431, Acct# 13925-43-140-140220;
 SPV.0105.421, SPV.0105.424, SPV.0105.426, SPV.0105.429, SPV.0105.430 Acct# 13925-43-140-140330

Contractor:

ZENITH TECH INC
 N6 W23633 BLUEMOUND RD
 WAUKESHA WI 53186

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
SPV.0060.420	Flexible Tubular Markers and Bases	150.00	EA	48.00	N	7,200.00
649.015	Temporary Marking Line Removable Tape 4-Inch	10000.00	LF	1.20	N	12,000.00
649.025	Temporary Marking Line Removable Tape 8-Inch	800.00	LF	2.35	N	1,880.00
649.0205	Temporary Marking Line Paint 8-Inch	2500.00	LF	0.80	N	2,000.00
649.0850	Temporary Marking Stop Line Removable Tape 18-Inch	200.00	LF	6.40	N	1,280.00
649.0550	Temporary Marking Arrow Removable Tape	10.00	EA	215.00	N	2,150.00
649.0650	Temporary Marking Word Removable Tape	10.00	EA	215.00	N	2,150.00
643.0910	Traffic Control Covering Signs Type I	3.00	EA	215.00	N	645.00
643.0920	Traffic Control Covering Signs Type II	50.00	EA	53.00	N	2,650.00
SPV.0060.416	Paint Truck Mobilization	5.00	EA	530.00	N	2,650.00
SPV.0105.417	Additional Lane Closures	1.00	LS	4,242.00	N	4,242.00
SPV.0105.418	Mineral Point and Anderson Force Account	1.00	LS	1,647.76	N	1,647.76
SPV.0105.419	E. Washington and Blair St. Force Account	1.00	LS	1,313.67	N	1,313.67
SPV.0105.420	Remobilization for added bus pads Rev. 4 (Parisi)	1.00	LS	2,386.13	N	2,386.13
SPV.0105.421	Overhead Charger Foundation Change Rev. 4	1.00	LS	51,835.54	N	51,835.54
SPV.0105.422	Bike Racks Rev. 4	1.00	LS	768.86	N	768.86
SPV.0060.423	Monolith sign changes Rev. 4	43.00	EA	1,966.64	N	84,565.52
SPV.0105.424	Comfort Station HVAC Change Rev. 4	1.00	LS	67,584.60	N	67,584.60
SPV.0105.425	POB CAD and Computation Changes Rev. 4	1.00	LS	2,651.25	N	2,651.25
SPV.0105.426	Charger Foundation Excavation Rev. 4	1.00	LS	7,953.75	N	7,953.75
SPV.0105.427	Phenolic Panel Size and Quantity Change Rev. 5	1.00	LS	61,954.41	N	61,954.41
SPV.0105.428	Independence Wall Pilaster Rev. 6	1.00	LS	4,950.00	N	4,950.00
SPV.0105.429	Comfort Station Plumbing Change Rev. 6	1.00	LS	12,488.45	N	12,488.45
SPV.0105.430	Excavation for Stair detail Rev. 6	1.00	LS	1,357.44	N	1,357.44
SPV.0105.431	Junction PNR Conduit Relocation Rev. 6	1.00	LS	6,736.83	N	6,736.83

Net Change Order % of Original 0.53% 347,041.21

The Original Contract Total		65,743,246.28
Sum of previous Change Orders	1.83%	1,201,116.36
The new Contract Sum including this Change Order will be	102.35%	67,291,403.85

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	8/1/2024
Net Change in Contract Time by previous change orders	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance

By _____
 Title _____
 Date _____

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
 Construction Supervisor Monty Carlson Digitally signed by Monty Carlson
 DN: cn=Monty Carlson, o=PE-Employees, ou=Domain Users, dc=pe _____
 Engineer _____
 Board of Public Works _____

Contract paid to date \$ 25,185,049.48

ROUTING:

EN Admin _____
 Greg Fries _____
 Chase O'Brien _____