

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Contract Name

Kendall, Chestnut, Walnut Reconstruction Ass. 2008

Date 11/12/2008

Change Order No. CO 1

Contract No. 6094

Project No. 53W0433

Change Order Project No. 53W0433

Change Order Description

Split Block Retaining Wall

Account Numbers for this Change Order:

CS53-58250-810355-00-53W0433

Contractor Homburg Contractors Inc.

5590 Monona Drive

Madison, WI. 53716

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	Split Block Ret. Wall	200.00	SF	32.00	6,400.00
2	Rebuild existing 5' x 7' str. S-14	1.00	LS	3,500.00	3,500.00
					0.00
					0.00
					0.00
					0.00
					0.00

Net Change Order	9,900.00
The Original Contract Total	1,188,790.50
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	1,198,690.50

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	100		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	3		
Contract time/completion date as a result of this change order	103	0	January 0, 1900

Contractor's Acceptance

By

Title

Date

Mill R. Hill
PROJECT MANAGER
1-7-09

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signature] 1-8-09
[Signature] 1/10/09
[Signature] 1-12-09