

Contract Name  
 SIDEWALK & CURB & GUTTER, CITYWIDE INSTALLATION  
 & REPAIR - 2011

Date 8/10/2011

Change Order No. CO 4  
 Contract No. 6595  
 Project No. 53W1113  
 Change Order Project No. 53W1113

Change Order Description  
 Repair Concrete overlay on the Monona Terrace Bike Path

Account Numbers for this Change Order:  
 EM01-54301-112210-00

Contractor RAYMOND P CATTELL INC  
 2401 VONDRON RD  
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Mill and Replace Concrete Overlay	215.00	SF	22.00	N	4,730.00
	Partial Depth Concrete Repair	6.00	SF	40.00	N	240.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						4,970.00
The Original Contract Total						247,162.50
Sum of previous Change Orders						65,018.75
The new Contract Sum including this Change Order will be						317,151.25

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			December 31, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			December 31, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			December 31, 2011

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By James A Spore  
 Title Contractor  
 Date 8/12/11

City's Approval (see reverse side for instructions) Date  
 Construction Inspector  
 Construction Supervisor  
 Engineer [Signature] 8-15-11  
 Board of Public Works

OK  
 MKO  
 8/16/2011  
 MAH  
 8-15-11

Contract Name  
 SIDEWALK & CURB & GUTTER, CITYWIDE  
 INSTALLATION & REPAIR - 2011

Date 8/11/2011  
 Change Order No. CO 5  
 Contract No. 6696  
 Project No. 53W1113  
 Change Order Project No. 53B0790

Change Order Description  
 Change Order is needed to correct erosion problems along  
 steep slopes adjacent to Lien Road cul-de-sac constructed  
 in 2010.

Account Numbers for this Change Order:  
 CS53-58250-810366-00-53B0790

Contractor RAYMOND P CATTELL INC  
 2401 VONDRON RD  
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20101	Excavation Cut	21.33	CY	15.00	B	319.95
20218	Crushed Stone	18.00	Ton	13.00	B	234.00
20303	Sawcut Bituminous Pavement	120.00	LF	2.00	B	240.00
20221	Topsoil	200.00	SY	4.00	B	800.00
20701	Terrace Seeding	200.00	SY	2.50	B	500.00
30207	Type 'H' - 24" Curb & Gutter	120.00	LF	10.00	B	1,200.00
21061	Erosion Matting, Class I, Urban Type A	200.00	SY	3.00	N	600.00
50741	Type H Inlet & 12" PVC Connection to Existing	1.00	EA	3,000.00	N	3,000.00
Net Change Order						6,893.95
The Original Contract Total						247,162.50
Sum of previous Change Orders						69,988.75
The new Contract Sum including this Change Order will be						324,045.20

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date			December 31, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			December 31, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			December 31, 2011

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By [Signature]  
 Title PROJECT MANAGER  
 Date 8-12-11

City's Approval (see reverse side for instructions) Date  
 Construction Inspector \_\_\_\_\_  
 Construction Supervisor [Signature] 8/12/11  
 Engineer [Signature] 8/13/2011  
 Board of Public Works \_\_\_\_\_

OK MRO  
 8/16/2011  
 M.H.H.  
 8-15-11