

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name

Starkweather Creek  
Improvements & Clyde Gallagher  
Ave. Reconstruction

Date 11/10/2008

Change Order Number CO 1

To Public Works Contract Number 53W0223

Original Contract Project Number 6028

Change Order Project Number 6028

Change Order Description

Used epoxy coated rebar in bridge  
footings; Added railing for safety;  
Undercut pipe - soft soils;  
Removed concrete under existing

Account Numbers for this Change Order:

# CS53-58255-810375-00-53W0223

\* ESO1-58275-810332-00-53W0223

## CS53-58250-810354-00-53W0223

Contractor: Homburg Contractors, Inc.

5590 Monona Drive

Madison, WI 53716

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	# Epoxy Coated Rebar	1	LS	843.57	843.57	0.00
2	# Railing	15	LF	215.00	3,225.00	0.00
3	* Undercut Sanitary Main	100	CY	36.00	3,600.00	0.00
4	## Remove Concrete Pavement	330	SY	5.00	1,650.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					9,318.57	0.00
Grand Total						9,318.57

The Original Contract Sum was

Net Change by previous Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be:

The new **Contract Sum** including this Change Order will be

The **Contract Time** will be (days):

The **Date of Completion** as of the date of this Change Order, is

**Contractor's Acceptance**

By Michael R. Hill

Title PM

Date 2-19-09

**City's Approval (see reverse side for instructions)**

Construction Inspector [Signature]

Construction Supervisor [Signature]

Engineer [Signature]

Board of Public Works \_\_\_\_\_

Date 2-24-09

Date 2/26/09

Date 3-2-09

Date \_\_\_\_\_