

23024

Contract Name	Sycamore Avenue Construction	Date	8/20/2011
		Change Order No.	CO 2
		Contract No.	6580
		Project No.	63W1051
		Change Order Project No.	

Change Order Description: To add conduits for future communication fiber. See attached plan sheets E1-E3.

Account Numbers for this Change Order: CE67-58540-810417

Contractor: RG HUSTON CO INC
 2561 COFFEYTOWN RD
 COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
60222	FURNISH & INSTALL 3 INCH PVC (SCHEDULE 80) CONDUIT	300.00	L.F.	4.30	N	1,290.00
60224	FURNISH & INSTALL 3 INCH PVC (SCHEDULE 40) CONDUIT	1000.00	L.F.	3.80	N	3,800.00
60261	ELECTRICAL TRENCH	1150.00	L.F.	6.27	N	6,080.50
80702	CONSTRUCT ELECTRICAL HANDHOLE TYPE 1	5.00	EACH	779.50	N	3,897.50
60241**	GOPHER RACEWAY FOR ELECTRICAL CONDUIT OR CABLE-IN-DUCT	150.00	L.F.	65.00	N	9,750.00
	**QUANTITY MAY BE REDUCED/DELETED. TRENCH WHEREVER POSSIBLE.					0.00
	NOTE: 3 days added. Roadway shall still be open to traffic as planned by 8/15/11.					0.00
						24,798.00

Net Change Order		24,798.00
The Original Contract Total		96,403.50
Sum of previous Change Orders		0.00
The new Contract Sum including this Change Order will be	993,007.50	98,998.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 13, 2011
Net Change in Contract Time by previous change order			1
Contract Time/Completion Date prior to this change order			August 14, 2011
Additional day(s) as a result of this Change Order			3
Contract time/completion date as a result of this change order			August 17, 2011

Contractor's Acceptance

By: [Signature]
 Title: Project Manager
 Date: 6-21-11

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] 6/22/11
 Construction Supervisor: [Signature]
 Engineer: [Signature]
 Board of Public Works: [Signature] 6-21-11

OK
 MKC
 6/23/2011