

Contract Name:

Johns Street and Emil Street Utilities With Resurfacing Assessment District

Date 7/7/2015

Change Order No. CO 4

Contract No. 7381

Project/MUNIS No. 10252

Change Order Project No. 53W1792

Change Order Description:

Two H-Inlets were modified with concrete flumes in the terrace to accommodate private storm connections under the sidewalk. Removal of concrete pipe support on existing 60" storm pipe poured into and around existing san. SAS that needed to be removed.

Account Numbers for this Change Order: 10252-402-174: 54445 (91345)

10252-83-173: 54445 (91345)

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B\*, Total. Includes rows for Street Acct., Conc. Flumes, Sani. Acct., and Removal of Conc. Pipe Support.

Table with 2 columns: This Contract is a: and Calendar Days. Rows include Original Contract Time/Completion Date, Net Change in Contract Time, and Additional day(s).

Contractor's Acceptance
By: [Signature]
Title: Project Manager
Date: 7-7-2015

City's Approval (see reverse side for instructions)
Construction Inspector: [Signature] Date: 7/10/15
Construction Supervisor: [Signature] Date: 07/15/2015
Engineer: [Signature] Date: 07/15/2015
Board of Public Works: [Signature] Date: 7/27/15

ROUTING:
Marsha Hacker
Mike Dailey
Chase O'Brien
7/16/15 Mark
7/23/2015 MIA
7-27-15 CDO