

Contract Name: 2013 Parking Garage Maintenance Date: 9/23/2013

Change Order No. CO 1

Contract No. 7069

Project No. _____

Change Order Project No. _____

Change Order Description: Place shoring below 1st Level slab, GE ramp, to catch falling debris over drive lanes. Replace compression seal between slab and elevator shaft walls, two sides at SSCo ramp. Place full membrane system on 2013 restored area of SSCo ramp.

Account Numbers for this Change Order:
 No. 1 EP01-58401-810421-00-5821010
 Nos. 2+3 EP01-58401-810421-00-5821030

Contractor: LS Black Constructors

1959 Sloan Place, Suite 140

St. Paul, Mn. 55117

CDO

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Provide Shoring at Government East Ramp	1.00	L.S.	\$13,540.00	N	13,540.00
2	Replace Compression Seal at State Street Capitol Ramp	20.00	L.F.	\$89.45	N	1,789.00
3	Place Full Membrane on 2013 Restored slab area at State Street Capitol ramp	10000.00	S.F.	5.25	B	52,500.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						67,829.00
The Original Contract Total						622,896.70
Sum of previous Change Orders						0
The new Contract Sum including this Change Order will be						690,725.70

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			27-Sep-13
Net Change in Contract Time by previous change order			0
Contract Time/Completion Date prior to this change order			27-Sep-13
Additional day(s) as a result of this Change Order			28
Contract time/completion date as a result of this change order			October 25, 2013

* Mark if negotiated (N) or bld (B) unit price

Contractor's Acceptance

By: John R. Conlan

Title: PM / Estimator

Date: 9/23/13

City's Approval (see reverse side for Instructions)

Construction Inspector: David Peterson Date: 9-26-13

Construction Supervisor: _____

Engineer: David Dyer Date: 9-26-13

Board of Public Works: _____

9-26-13 MAH
 9-30-2013 MKO
 9-30-13 CDO