

Contract Name: RESURFACING 2010 - ASPHALT PAVING

Date: 5/25/2011

Change Order No.: CO 1

Contract No.: 6424

Project No.: 53W0879

Change Order Project No.: 53W0879

Change Order Description: CONTRACT 6424 FROM 2010 COMPLETED IN 2011

Account Numbers for this Change Order: CS53-58260-810358-00-53W0879

Contractor: PAYNE & DOLAN INC
 6295 LACY RD
 FITCHBURG, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40202	HMA PAVEMENT, TYPE E-1	192.98	TONS	49.35	B	9,523.56
10701K	TRAFFIC CONTROL	1.00	EACH	1,500.00	B	1,500.00
10911K	MOBILIZATION	1.00	EACH	511.00	B	511.00
40231	ASPHALT DRIVE & TERRACE	14.80	SY	22.50	B	333.00
						0.00
						0.00
						0.00

Net Change Order	11,867.56
The Original Contract Total	1,518,721.02
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	1,530,588.58

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date		130	
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	3	
Contract time/completion date as a result of this change order	0	133	

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By: [Signature]

Title: Project Manager

Date: 7/1/11

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature]

Construction Supervisor: _____

Engineer: _____

Board of Public Works: _____

Date: 7/1/11

[Signature]
7/5/2011