

Contract Name:

Gates of Heaven Floor Replacement

Date 2/10/2021

Change Order No. CO 2

Contract No. 8893

Project/MUNIS No. 17473-51-140

Change Order Project No.

Ald District 2

Change Order Description:

Contract Extension and Structural Repairs: installation of structural sisters and reconstruction of altar/bema platform

Account Numbers for this Change Order:

Three horizontal lines for account numbers.

Contractor:

Daniels Construction Co., Inc.

#N/A

#N/A

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
CO2.1	Materials and labor for structural repairs	1.00		18,659.00		18,659.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	29.02%	18,659.00
The Original Contract Total		64,308.00
Sum of previous Change Orders	1.84%	1,185.19
The new Contract Sum including this Change Order will be	130.86%	84,152.19

This Contract is a:	Completion Date
Original Contract Time/Completion Date	February 26, 2021
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	February 26, 2021
Additional day(s) as a result of this Change Order	28
Contract time/completion date as a result of this change order	March 26, 2021

Contractor's Acceptance

By Kurt Femrite
Title Project Manager
Date 2/11/21

City's Approval (see reverse side for instructions)

Date

Construction Inspector
Construction Supervisor
Engineer/Architect Amy L. Scanlon
Board of Public Works

Contract paid to date

ROUTING:

Bryan Cooper
Heidi Fleegel
Greg Fries
Chase O'Brien