

From: [Workato Notification](#)
To: [BPW Agenda](#); [EN Workato](#)
Subject: Non-BPW Change order report: 06/01/26 to 06/30/26
Date: Wednesday, July 1, 2026 3:00:26 AM

Caution: This email was sent from an external source. Avoid unknown links and attachments.

Non-BPW Change order report: 06/01/26 to 06/30/26

9502-Warner Park Community Recreation Center Expansion		17196
CO-011:	<u>COR-022 floor outlet covers</u>	Sent: 2026-06-24
Type(s):	Facilities	
	<u>COR-022-Floor Outlet Covers</u>	\$3,315.55
	Reason(s): Field Decision (Expanded Scope)	
Costs:	Amount:	CO \$3,315.55
	Contract:	Original \$9,069,900.00
	Contract:	CO % of 0.04%

9610-Imagination Center at Reindahl Park		17085
CO-016:	<u>COR-039 RFI 157 Drip Pan and COR-040 Mech Rm Door</u>	Sent: 2026-06-29
Type(s):	Facilities	
	<u>COR-039 - RFI 157 Drip Pan</u>	\$5,089.69
	Reason(s): Field Decision (Expanded Scope) Design did not adequately anticipate field conditions	
	<u>COR-040 - Standard Door to Mech. Rm Pavillion</u>	\$14,841.71
	Reason(s): Field Decision (Expanded Scope) Design did not adequately anticipate field conditions	
Costs:	Amount:	CO \$19,931.40
	Contract:	Original \$12,259,000.00
	Contract:	CO % of 0.16%

CO-015:	<u>Misc. CORs: COR-033, COR-038, and COR-042</u>	Sent: 2026-06-17
Type(s):	Facilities	
	<u>COR-033-Drywall around columns</u>	\$6,572.81
	Reason(s): Field Decision (Expanded Scope)	
	<u>COR-038-Rubble Dump Fees</u>	\$11,904.52
	Reason(s): Field Decision (Expanded Scope)	
	<u>COR-042-Exterior Hydrant Change & EWC-2 Modification</u>	\$1,040.65
	Reason(s): Field Decision (Expanded Scope)	
Costs:	Amount:	CO \$19,517.97
	Contract:	Original \$12,259,000.00
	Contract:	CO % of 0.16%

9612-CIPP UV Rehabilitation of Sewers Phase 1 - 2025

15512

CO-002:	Olive Jones Park Stm - Alt Liner	Sent: 2026-06-15
Type(s):	Sewer-Sanitary	
Reason(s):		
Costs:		
	Amount:	CO \$14,625.60
	Contract:	Original \$927,079.00
	Contract:	CO % of 1.58%

This email was generated by Workato on behalf of City of Madison Engineering (Development)