

Contract Name  
 Elver and Reindahl Park Splash Pads

Date 8/13/2014  
 Change Order No. CO 3  
 Contract No. 7259  
 Project No. 53W1626  
 Change Order Project No.

Change Order Description  
 Additional erosion control matting at Reindahl Splash Pad

Account Numbers for this Change Order:  
 Reindahl-CL60-58201-810782-00-6165026-60400C00

Contractor: JOE DANIELS CONSTRUCTION CO INC  
 819 APPLGATE RD  
 MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Erosion Control Matting, Class I Type B - Organic	5686.00	SY	2.50	B	14,215.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	14,215.00
The Original Contract Total	1,340,576.75
Sum of previous Change Orders	9,293.31
The new Contract Sum including this Change Order will be	1,364,085.06

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 8, 2014
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			August 8, 2014
Additional day(s) as a result of this Change Order			21
Contract time/completion date as a result of this change order			August 29, 2014

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By [Signature]  
 Title Project Manager  
 Date 8/14/14

City's Approval (see reverse side for instructions)  
 Construction Inspector [Signature] Date 8/14/14  
 Construction Supervisor [Signature] Date 8/14/14  
 Engineer [Signature] Date 8/20/14  
 Board of Public Works

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

8/14/14 MAR  
8/15/14 CDO